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Major Scheduled Activities Planned 

 Continue Design Work on CP1C 

 Design Engineering for Utility Relocation 

 60% Design Engineering for Project Structures 

 Hazmat Abatement and Demolition at the Del Monte Building – Ongoing (Kern & G Street) 

 Hazmat Abatement and Demolition of Recently Acquired Parcels 
 

Key Topics 
 The Authority continues to work with Contractor to identify parcels critical to the project. Parcel acquisition is behind the 

dates specified in the Right of Way Acquisition Plan and continues to be a schedule risk.  

 Agreements have been executed with fifteen (15) 3rd parties, while agreements are still outstanding with thirteen (13) 
3rd parties. Please note that some 3rd parties require multiple agreements.  
 

Key Work Accomplished this Period 
 Task order for facility work was executed with Time Warner Telecom 

 60% design submittals received for Fresno River Viaduct, Cottonwood Creek HST Bridge, Fresno Street HST 
Underpass, Tulare Street HST Underpass, and Ventura Street HST Underpass.  Additional design submittals received 
include Geotechnical Instrumentation and Monitoring Work Plan, Avenue 9 Overhead Structures Report, and Avenue 
12 Overhead Structures Report. 

 Authority reviewed and provided comments to the Contractor for seven (7) design variance requests (DVRs), four (4) 
with the disposition Rejected with Comments, and three (3) with the disposition Resubmit with Recommended 
Modifications.  

 Demolition of eleven (11) structures to date, one (1) demolition remains in progress, three (3) demolitions are awaiting 
utility disconnects and four (4) await hazmat abatement. 
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Pending Changes 
The Authority met with TPZP and established the following priority changes for resolution: 

Title Scope of Work Reason for Change 
Origin 

ROM 
Estimate/ 

Negotiated 

Funded by 
Contract 

Contingency 
Horizontal and 
Vertical Curve 

Changes to horizontal and 
vertical curve design criteria 

Revised design criteria CHSRA TBD Y 

Golden State 
Boulevard Redesign 

Design GSB as a 68-foot wide 
collector street 

City of Fresno request CHSRA TBD Y 

Revised Design 
Variance Request 
Form 

Replace the DV request form 
provided in the contract with a 
revised form 

Address issues encountered in the 
use of the contract-specified form 

CHSRA $0 No Cost 

BETP Task 4 
Salvage of architectural 
elements 

Reassignment of RC work to D/B CHSRA TBD Y 

CBA Administrative 
Addendum 1 

Incorporate addendum to CBA 
between CHSRA and the State 
Building Trades Council of 
California and the Signatory 
Craft Councils and Local Unions 

Additions to list of permanent 
arbitrators.  Add Operating 
Engineers Local 3 Northern 
California Master Agreement 
Substance Abuse Policy 

CHSRA $0 No Cost 

Revised Shear 
Wave Boring 

500’ test boring to perform site 
specific response analysis 

Revised design criteria CHSRA $300,000 Y 

ATC 1A – Top Down 
Construction at SR-
180 

Top down construction method 
in lieu of jack and bore 

Projected cost savings Bid Documents TBD Y 

ATC 8 Herndon Ave 
Underpass and HST 
Realignment 

Realignment with potential cost 
savings 

Projected cost savings Bid Documents TBD Y 

Railroad ROE 
Application Fees 

Reassignment of ROE 
application fees from CHSRA to 
Contractor 

Expedite ROE application Process CHSRA $12,000 Y 

 


